

WEST VALLEY PIPELINE
CAMPBELL ROAD CONSTRUCTION UPDATE
April, May & June 2007

RMCI is continuing construction on Campbell Road as part of the West Valley project. Unfortunately, there have been **some issues** with sewer lines in the past few weeks that have required digging up and repairing parts of these lines, but they are being inspected and repaired as needed. **It is important to know that construction is continuing.**

Below is a list of the work that RMCI will be performing prior to completion of construction, estimated in early July 2007. ***Please note that you may not always see work going on.*** Some of these activities, such as grouting of vaults, require crews to be working underground. Therefore, you may see only a few crew members working on the surface of the road.

The following activities are scheduled to occur in the order below:

Underground Activity:

- ♣ Complete pipe cleaning and grouting (all pipe has been installed)
- ♣ Prepare for final pipeline inspection
- ♣ Finish the grouting, piping, electrical, and coatings inside the vaults (underground concrete boxes)
- ♣ Perform hydrostatic (water pressure) test on pipeline

Surface Activity:

- ♣ Continue testing sewer lines
- ♣ Place curbs and residential drive pads
- ♣ Complete rough grading
- ♣ Install asphalt pavement (scheduled for April 30th to May 12th)
- ♣ Install concrete pavement at intersections
- ♣ Install irrigation
- ♣ Install landscaping
- ♣ Install trail on the north side of Campbell Road between Rio Grande Blvd. and Bosque
- ♣ Install concrete collars around each manhole, water meter, and vault ring and cover
- ♣ Apply roadway striping and install signage
- ♣ Perform final clean-up

IMPORTANT!!

Residents living on the north side of Campbell Road who have trees or shrubs growing out within 12 feet of the City right-of-way should either trim them now or know that they will be trimmed prior to installation of the crusher fines trail.

IF YOU HAVE ANY QUESTIONS OR NEED MORE INFORMATION: Call Shannon Zamarrón at 306-8452 cell; 293-2000 office, Patti Watson at 269-9691 cell; or Mike Tinajero, RMCI Superintendent, at 681-9025.